
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

5:23 PM
Run date

Time

Reviewer: Mathur, Lalit 24-Jan-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 146 Date: 27-Sep-2010 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 384

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Sunny.

Temperature 7 AM 12 PM 4PM70 - 80 80 - 90 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Work description.

- See Lalit's diary for ABFs labor, equipment, and operations related to the North W2W Hinge K pipe beam
assembly erection. See Alex Schmidt and Bob Brignano's diaries for discussions/events in the afternoon
regarding the quality for the W2W North Hinge K concrete surface and Macalloy rod prep-work. ABF
management (Zach Lauria, Scott Smith, and Bob Kick) responsible for the Hinge K erection were unaware
of the requirements for the concrete surface prior to the erection of the North W2W Hinge K pipe beam
assembly. ABF managers intended to erect this first Hinge K pipe beam assembly today. However after
they were informed that the concrete surface had to be cleaned and the Macalloy rods had to be coated
with grease this was not done. A feverish effort was made in the late afternoon to finish this work so that
the erection could commence early in the morning tomorrow. There was much debate and contention as to
the methods used to clean the surface in the late afternoon after ABF prematurely requested inspection.
The requirements are clearly explained in the Special Provisions, Standard Specifications, RFIs and in the
Hinge K initial erection plan submittal.

Bid Item: 048 0-W2C-CLO.04804-0120F4 W2 Cap Closure Bar reinforcing steel (bridge)

REGIONAL STEEL CORP.

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: REGIONAL STEEL CORP.

JNM DAVID VASQUEZIronworker 4.00 0.00 0.00 4.00

FOR DAVID GARCIAIronworker 4.00 0.00 0.00 4.00

Diary: Dispute

Work description.

- Began to use a "thread-chaser" to clean and rethread the female couplers in the lower bikepath pedestal
blockout located on the southeast end of the W2 cap beam. After the couplers were rethreaded the
ironworkers would clean the female couplers with a hand grinder and WD40 prior to placing the male
coupler into the female coupler in preparation for applying torque to the rebars. There were a total of 8
female couplers that needed to be rethreaded.

048 0-W2C-CLO.048

Bid Item: 063 W-W2C-HIK.06304-0120F4 W Line W2 Cap Hinge K

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM DAVID DELEOPainter 4.00 0.00 0.00 4.00
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Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 146 Date: 27-Sep-2010 Monday

FOR TONY KATRONESPainter 4.00 0.00 0.00 4.00

Diary: Dispute

Work description.

- Prepped the surface for painting the fourth and final Hinge K pipe and then applied the two coats of Zinc
paint with the spray gun. See Warren Collins diary for more details regarding the paint quality and
application.

063 W-W2C-HIK.063

Attachment

Wrapping on the first Hinge K pipe beam (HKPB) base plate was
removed in preparation for erection.

ABF ironworkers and laborers began to remove the Denso tape from
the Macalloy rods and clean the concrete surface at the North W2W

Hinge K.

Certified Coatings in the process of painting the beveled end of the
fourth Hinge K pipe beam and ABF placing a protective cover on the

second HKPB.

Male couplers with T-Heads for the lower bikepath pedestal blockout
located on the southeast end of the cap beam.
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